A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
9390 PROJECT LIMITS US I-82/1-90
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2019
Calculated by Date Checked by Date Inspector Date
Gregory F. Bivins E. Knudson Gregory F. Bivins 7/9/19
7/19/2019 7/24/2019

BID ITEM #38
TRAFFIC CONTROL SUPERVISOR
Contract Price for Bid ltem #38 = $57,960.00/ Total working days of project = 70
57,960.00 / 70 = 828.00 x 9 days/worked.
828.00 x 9 = 7,452
7,452.00 / 2 groups = $3,726.00

Ok to Pay Group 1 @ $3,726.00
Ok to Pay Group 2 @ $3,726.00

See Attached Spreadsheet for Back-up.

Item Num  Material Brand Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/
Item Item Description Grp Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0038 TRAFFIC CONTROL 1 7/19/2019 LS. 3726.00 64 EK 07/24/19 3
SUPERVISOR
0038 TRAFFIC CONTROL 2 7/19/2019 LS. 3726.00 65 EK 07/24/19 3
SUPERVISOR
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